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SUMMARY OF CONSTRUCTION PROJECTS

BENTON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   Right of WaySpringdale Northern Bypass P.E. 612

Addt'l Rte.-Sec.: Washington 612-1/3

-     2 Programmed -   -     001966*

ReconstructionSiloam Springs-Illinois River (S) 3.0016 $1 - $5 M1 Programmed 3.00 $1 - $5 M009612

ReconstructionMissouri State Line – Washington County Line 24.8159

Addt'l Rte.-Sec.: Benton 59-2

$20 - $30 M1 Programmed 24.81 $20 - $30 M009904

New LocationRandall Wobbe Lane – Hwy. 264 (Springdale) (S) 1.37New

Addt'l Rte.-Sec.: Washington New

$7,309,087Sub. Completed Nov. 2017 Jun. 2019 1.92 $10,243,392012007

-   MiscellaneousNorthwest Arkansas Regional ITS Architecture (S) New

Addt'l Rte.-Sec.: Washington New

$144,096Completed Jan. 2008 Oct. 2015 -   $288,193012059*

-   PE OnlyFayetteville – Bentonville P.E. 49

Addt'l Rte.-Sec.: Washington 49-28

-     29 Programmed -   -     012070*

Safety ImprovementsHwy. 112/265 – Hwy. 62/102 Cable Median Barrier (F) 11.23540

Addt'l Rte.-Sec.: Washington 540-4

$2,367,2985 Completed Jul. 2011 Aug. 2012 23.71 $5,036,805012111

-   PE OnlyEastern North – South Corridor (Fayetteville-Rogers) P.E. $303,337Completed Feb. 2017 -   $606,674012126*

-   New LocationEastern North – South Corridor (Phase II) (S) New

Addt'l Rte.-Sec.: Washington 265-0

$100,383Completed Nov. 2016 -   $200,766012153*

Safety ImprovementsSiloam Springs – Tontitown (Sel. Secs.) (Cable Median Barrier) (S) 10.53412

Addt'l Rte.-Sec.: Washington 412-2

$1,256,2401 Completed Nov. 2012 Apr. 2013 13.02 $1,550,914012169

-   Roadside AppurtenancesMeadow Ave. – Lake Springdale

(Razorback Regional Greenway Trail) (F)

$2,272,435Completed Feb. 2014 Apr. 2015 -   $4,544,869012174*

-   StudyCave Springs Area Karst Resource Conservation Study (S) < $1 MProgrammed -   < $1 M012192*

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 17.3449

Addt'l Rte.-Sec.: Crawford 49-27; Washington 49-28

$2,412,26429 Sub. Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

StudyHwy. 412 – Hwy. 264 (Hwy. 71B Study) (S) 3.0271

Addt'l Rte.-Sec.: Washington 71-17B

-     18B Programmed 6.06 -     012264*

-   PE Only

Right of Way

Hwy. 112 Corridor Impvts. P.E. 112

Addt'l Rte.-Sec.: Washington 112-1

-     2 Programmed -   -     012270*

ResurfacingHwy. 412 – Hwy. 264 (S) 0.94265

Addt'l Rte.-Sec.: Washington 265-2

$416,0133 Completed Aug. 2017 Dec. 2017 3.99 $1,765,843012285
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Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 2.8912

Addt'l Rte.-Sec.: Various

$1,527,5402 Completed Feb. 2018 May. 2019 9.86 $5,265,748012295

Major WideningHwy. 412 – Springdale Bypass (S) 1.15112

Addt'l Rte.-Sec.: Washington 112-1

$5 - $10 M2 Scheduled Feb. 2023 4.27 $20 - $30 M012305

PE OnlyHwy. 412 – Hwy. 112 (Springdale Bypass) (S) 2.24New

Addt'l Rte.-Sec.: Washington New

$30 - $40 MScheduled Jul. 2022 6.56 $100 - $125 M012326

PE OnlyHwy. 265 – Hwy. 412 (Springdale Bypass) (S) 2.53New

Addt'l Rte.-Sec.: Washington New

$30 - $40 MProgrammed 6.63 $75 - $100 M012366*

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2021) (S) 102

Addt'l Rte.-Sec.: Various

$1 - $5 M1 Scheduled Apr. 2021 -   $5 - $10 M012377*

-   Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 112

Addt'l Rte.-Sec.: Various

< $1 M2 Scheduled Jan. 2021 -   $15 - $20 M012379*

Major WideningAvoca – North Garfield (S) 6.1162 $23,278,9802 Completed Oct. 2013 Oct. 2015 6.11 $23,278,980090065

-   New LocationNorthwest Arkansas National Airport Access (F) New $40 - $50 MScheduled Jul. 2023 -   $40 - $50 M090069

Major WideningNorth Garfield – Gateway (S) 4.1462 $15 - $20 M2 Programmed 4.14 $15 - $20 M090096

-   PE OnlyHwy. 412 Improvements (Siloam Springs) P.E. New $1,385,474Completed Mar. 2013 -   $1,385,474090155*

-   Safety ImprovementsHwy. 279/Stringer Lane Inters. Impvts. (Bella Vista) (S) 279 < $1 M1 Programmed -   < $1 M090156

Major WideningHwy. 102B – Greenhouse Rd. (Centerton) (S) 1.73102 $10,872,1923 Completed Jul. 2012 Mar. 2014 1.73 $10,872,192090174

Major WideningHwy. 72 Widening & Hwy. 112/8th St. Inters. Impvts. (Bentonville) (S) 1.5872

Addt'l Rte.-Sec.: Benton 112-3

$6,519,1273 Completed Jun. 2008 Mar. 2011 1.58 $6,519,127090178

Major WideningGreenhouse Rd. – Hwy. 71B (Bentonville) (S) 2.35102 $12,849,5753 Completed Jul. 2008 Aug. 2011 2.35 $12,849,575090179

-   Roadside AppurtenancesMcClure Park Trail (S) $27,970Completed Apr. 2007 Jul. 2014 -   $27,970090184*

-   StudyAvoca – Gateway NEPA Study (S) 62 $929,5722 Completed -   $929,572090204*

-   Safety ImprovementsHwy. 112/Hwy. 264 E. Sig. & Inters. Impvts. (Cave Springs) (S) 112

Addt'l Rte.-Sec.: Benton 264-2

$895,5222 Completed Jan. 2010 Oct. 2011 -   $895,522090207

-   PE OnlyHwy. 62/102 Intchng. & 8th Street Impvts. (Bentonville) P.E. 49

Addt'l Rte.-Sec.: Benton CS

-     29 Programmed -   -     090218*

PE OnlyBella Vista Bypass P.E. 14.60New $1 - $5 MProgrammed 14.60 $1 - $5 M090224*

-   Bridge RehabilitationWar Eagle Bridge Rehab. (Benton Co.) (S) CR $693,366Completed May. 2010 Aug. 2016 -   $693,366090228*

New LocationEast Monroe Ave. Extension (Sel. Secs.) (Lowell) (S) 0.32New $1,154Completed Oct. 2016 0.32 $1,154090232*

Major WideningHwy. 279 South – Hwy. 102B (Centerton) (S) 1.11102 $5 - $10 M2 Scheduled Jan. 2023 1.11 $5 - $10 M090238
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Major WideningOklahoma State Line – Washington St. (F) 1.61412 $11,322,0451 Completed Dec. 2009 Oct. 2012 1.61 $11,322,045090241

Major WideningWashington St. – East (Hwy. 412) (Siloam Springs) (F) 3.21412 $20 - $30 M1 Programmed 3.21 $20 - $30 M090250

Major WideningHwy. 71B – Shell Rd. (Hwy. 12) (Bentonville) (S) 2.1612 $13,792,8432 Completed Sep. 2014 Apr. 2017 2.16 $13,792,843090251

Structure & ApproachesShell Road Str. & Apprs. (Bentonville) (S) 0.17CS $848,771Completed Aug. 2010 Sep. 2011 0.17 $848,771090254*

-   Structure & ApproachesSager Creek Str. & Apprs. (University St.) (Siloam Springs) (S) CS $1,687,471Completed May. 2012 Oct. 2013 -   $1,687,471090268*

ReconstructionCherry St. – Mt. Olive St. (Kenwood St.) (Siloam Springs) (S) 0.38CS $1,438,034Completed Dec. 2013 Dec. 2014 0.38 $1,438,034090269

Structure & ApproachesIllinois River Str. & Apprs. (S) 0.5716 $6,150,1841 Completed Oct. 2015 Aug. 2017 0.57 $6,150,184090282

Major WideningHwy. 71B – Hwy. 265 (Springdale) (S) 1.37264 $5,962,5621 Completed Sep. 2014 May. 2016 1.37 $5,962,562090284

Structure & ApproachesSpring Creek Str. & Apprs. (North 56th St.) (Springdale) (S) 0.05CS $452,841Completed Feb. 2012 Aug. 2012 0.05 $452,841090286*

-   Structure & ApproachesI-49/West Magnolia St. Overpass (Rogers) (S) 49 $2,190,00029 Under Construction Jul. 2018 -   $2,190,000090291

New LocationHwy. 72 South – Hwy. 72 North (Bella Vista Bypass) (F) 3.03New $20,363,710Completed Feb. 2011 Apr. 2014 3.03 $20,363,710090292

New LocationHwy. 72 North – Co. Rd. 34 (B. V. Bypass) (F) 2.38New $14,580,184Completed May. 2012 Jun. 2015 2.38 $14,580,184090293

Major WideningNew Hope Rd. – Hwy. 62/102 Widening (Rogers) (S) 2.1549 $10,739,80429 Completed Sep. 2014 Sep. 2015 2.15 $10,739,804090305

ResurfacingI-540 – Hwy. 94 & I-540 – Hwy. 71B (Overlay) (S) 3.9062

Addt'l Rte.-Sec.: Benton 264-2

$1,174,9352 Completed Apr. 2011 Aug. 2011 3.90 $1,174,935090307

ResurfacingHwy. 279 – Hwy. 71 (Bella Vista) (Overlay) (S) 4.26340 $482,4641 Completed Apr. 2011 Sep. 2011 4.26 $482,464090308

-   Roadside AppurtenancesHorsebarn Rd. – New Hope Rd. (Blossom Way Trail) (Rogers) (F) $517,560Completed Apr. 2012 Nov. 2012 -   $517,560090314*

-   Roadside AppurtenancesI-540/Pinnacle Hills Intchng. (Blossom Way Trail) (Rogers) (F) $637,188Completed Apr. 2012 Oct. 2012 -   $637,188090315*

-   EnhancementBentonville SE 4th Street Trail (ATEP-11) (S) $64,695Completed Mar. 2013 Jul. 2013 -   $64,695090320*

-   EnhancementDecatur Hwy. 102 Sidewalks (ATEP-11) (S) $92,533Completed Nov. 2012 Aug. 2013 -   $92,533090321*

-   EnhancementGentry South Collins Ave. Sidewalks (ATEP-11) (S) $53,595Completed Jan. 2013 May. 2013 -   $53,595090322*

-   EnhancementGravette Hwy. 72/Hwy. 59 Landscaping (ATEP-11) (S) $9,159Completed Aug. 2012 Feb. 2013 -   $9,159090323*

-   EnhancementPea Ridge Sidewalks (ATEP-11) (S) $105,324Completed Apr. 2013 Dec. 2013 -   $105,324090324*

-   EnhancementRogers Mercy Hospital Trailhead (ATEP-11) (S) $337,500Completed Sep. 2012 Feb. 2013 -   $337,500090325*

Major WideningWagon Wheel Rd. – Hwy. 264 (Widening) (S) 2.5649 $14,519,00529 Completed Oct. 2013 Oct. 2014 2.56 $14,519,005090331

-   RR CrossingJefferson St. R.R. Signals Upgrade (Siloam Springs) (S) $270,555Completed Mar. 2012 Sep. 2013 -   $270,555090334*

Major WideningDixieland Rd. – 8th St. (Rogers) (S) 0.9971 $5 - $10 M18B Scheduled Jun. 2021 0.99 $5 - $10 M090338

-   RR CrossingHwy. 264 R.R. Signals & Surf. (Springdale) (S) $662,626Completed Jul. 2017 -   $662,626090341*

Structure & ApproachesOsage Creek Str. & Apprs. (S) 0.44264 $2,965,9293 Completed Oct. 2015 Oct. 2016 0.44 $2,965,929090347

-   MiscellaneousNWAR CDC SRTS E (2011) $13,000Completed Apr. 2012 Jul. 2013 -   $13,000090354*

-   MiscellaneousNWAR CDC SRTS P (2011) $3,000Completed Apr. 2012 May. 2013 -   $3,000090355*

-   MiscellaneousBike Bentonville SRTS E (2011) $10,947Completed May. 2012 Nov. 2018 -   $10,947090356*
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ResurfacingHwy. 112 – Hwy. 12 (Overlay) (S) 7.20264 $895,5133 Completed Mar. 2012 Jun. 2012 7.20 $895,513090357

-   Roadside AppurtenancesLake Springdale – Silent Grove Rd.

(Razorback Regional Greenway Trail) (F)

$1,802,765Completed Aug. 2013 Jul. 2015 -   $1,802,765090361*

-   Roadside AppurtenancesSilent Grove Rd. – Goad Springs Rd.

(Razorback Regional Greenway Trail) (F)

$718,694Completed Jun. 2013 Apr. 2014 -   $718,694090362*

-   Roadside AppurtenancesGoad Springs Rd. – Garrett Rd.

(Razorback Regional Greenway Trail) (F)

$1,940,480Completed Apr. 2014 Jul. 2015 -   $1,940,480090363*

-   Roadside AppurtenancesPleasant Grove Rd. – Manors Subdivision

(Razorback Regional Greenway Trail) (F)

$1,094,598Completed Jul. 2013 Jun. 2014 -   $1,094,598090365*

ResurfacingSpavinaw Creek – Decatur (Overlay) (S) 3.9259 $639,4701 Completed May. 2012 Jul. 2012 3.92 $639,470090368

Safety ImprovementsHwy. 62/102 – North (Cable Median Barrier) (S) 4.9671 $1,410,83519 Completed Nov. 2012 Jun. 2013 4.96 $1,410,835090369

New LocationHwy. 264 – Pleasant Grove Rd. (S) 3.98New $15,414,276Sub. Completed Dec. 2015 Feb. 2019 3.98 $15,414,276090373

Interchange Improvements

Major Widening

Hwy. 62/102 Intchng. Impvts. & 8th Street Widening (Bentonville) (S) 0.5149

Addt'l Rte.-Sec.: Benton CS

$28,808,49729 Sub. Completed Nov. 2016 May. 2019 0.51 $28,808,497090376

Major WideningSW "I" – Moberly Lane (8th Street Widening) (Bentonville) (S) 1.40CS $15 - $20 MScheduled Nov. 2020 1.40 $15 - $20 M090377*

-   RR CrossingCo. Rd. 6/Davidson Rd. R.R. Signal (N. of Siloam Springs) (S) CR $208,236Completed Apr. 2013 Jan. 2015 -   $208,236090378*

ResurfacingHwy. 62 – West & South (Rogers) (Sel. Secs.) (Overlay) (S) 1.4812

Addt'l Rte.-Sec.: Benton 102-3

$381,0423 Completed Apr. 2013 Jun. 2013 1.48 $381,042090383

-   Right of WayPea Ridge National Military Park Mitigation (S) 62 $5 - $10 M2 Scheduled Nov. 2020 -   $5 - $10 M090384*

-   Structure & ApproachesIllinois Rv. Str. & Apprs. (Fisher Ford Rd.) (Benton Co.) (S) CR $1,039,883Completed Nov. 2013 Nov. 2014 -   $1,039,883090385*

-   EnhancementMcKissick Park Trail (Centerton) (S) $27,000Under Construction Oct. 2016 -   $27,000090387*

-   New LocationW. Pleasant Grove Rd. – North (28th Place) (Rogers) (S) CS -     Scheduled Nov. 2020 -   -     090392*

-   New LocationPauline Whitaker Parkway – Bellview Rd. (28th Place) (Rogers) (S) CS -     Scheduled Nov. 2020 -   -     090393*

ResurfacingHwy. 59 – East & West (Overlay) (S) 6.0312

Addt'l Rte.-Sec.: Benton 12-2

$1,006,0211 Completed Jun. 2013 Aug. 2013 6.03 $1,006,021090395

-   EnhancementRogers Mercy Hospital Trailhead (Ph. II) (S) $203,383Completed Feb. 2014 Dec. 2014 -   $203,383090396*

-   Roadside AppurtenancesDecatur SRTS P (2012) $3,000Completed Jun. 2016 -   $3,000090397*

Structure & ApproachesLittle Osage Creek Str. & Apprs. (S) 0.53264 $3,193,5943 Under Construction Jan. 2019 Oct. 2020 0.53 $3,193,594090402

-   Right of WaySpring Creek Mitigation Bank (S) $1,465,300Completed Sep. 2013 Sep. 2013 -   $1,465,300090405*

Structure & ApproachesHwy. 43 KCS Railroad Overpass (Siloam Springs) (S) 0.47CS $10,103,427Completed Nov. 2016 Jul. 2018 0.47 $10,103,427090406

ResurfacingPleasant Grove Rd. – Walnut St. (Rogers) (Overlay) (S) 3.5071 $956,64218B Completed Apr. 2014 Jun. 2014 3.50 $956,642090411
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-   EnhancementLake Springdale Trailhead (Springdale) (S) $480,596Under Construction Oct. 2014 -   $480,596090415*

-   EnhancementWalton Blvd. Multi-Use Trail (Bentonville) (S) $791,247Completed Nov. 2014 Nov. 2016 -   $791,247090416*

New LocationSouth Dixieland Rd. Extension (Lowell) (S) 0.70New $6,369,958Under Construction Apr. 2019 0.70 $6,369,958090417*

-   RR CrossingHwy. 59B RR Signal Upgrade (Gentry) (S) 59 $311,4981B Completed Sep. 2014 Jul. 2017 -   $311,498090418*

-   RR CrossingFlickinger St. RR Signal (Sulphur Springs) (S) $181,029Completed Sep. 2014 Feb. 2018 -   $181,029090419*

-   Safety ImprovementsHwy. 71B/12th St./Tiger Blvd. Inters. Impvts. (Bentonville) (S) 71 $1 - $5 M19B Scheduled Dec. 2020 -   $1 - $5 M090421

-   RR CrossingTahlequah St. RR Signal Upgrade (Siloam Springs) (S) $371,670Completed Feb. 2016 Nov. 2017 -   $371,670090428*

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 2.7472

Addt'l Rte.-Sec.: Baxter 5-18; Benton 102-2, 279-1; Boone 7-20

$716,8063 Completed Apr. 2015 Sep. 2016 3.42 $894,699090429

-   Structure & ApproachesLittle Sugar Creek Str. & Apprs. (S) 94 $1 - $5 M2 Scheduled Aug. 2021 -   $1 - $5 M090431

-   RR CrossingHwy. 12 RR Signals Upgrade (Rogers) (S) $1 - $5 MProgrammed -   $1 - $5 M090432*

-   Safety ImprovementsHwy. 264/Bellview St./Spring Creek Rd. Inters. Impvts. (Lowell) (S) 264 < $1 M2 Scheduled 2021 -   < $1 M090433

Structure & ApproachesWolf Creek & Decatur Branch Strs. & Apprs. (S) 0.1559 $2,785,2301 Under Construction Sep. 2020 0.15 $2,785,230090434

Major WideningMercy Way Corridor Improvements (Bella Vista) (S) 0.30CS < $1 MScheduled 2020 0.30 < $1 M090436

ResurfacingSulphur Springs – Spavinaw Creek (Overlay) (S) 6.4059 $909,8741 Completed Feb. 2016 Apr. 2016 6.40 $909,874090441

ResurfacingSpringtown – Hwy. 279 (Overlay) (S) 8.3212 $1,323,9852 Completed Feb. 2016 May. 2016 8.32 $1,323,985090443

Safety ImprovementsHwy. 12/Hwy. 43 Inters. Safety Impvts. (S) 0.3612

Addt'l Rte.-Sec.: Benton 43-0

$1,418,2641 Under Construction Nov. 2019 Mid 2021 0.36 $1,418,264090445

RR CrossingDixieland Rd. A&M RR Crossing & Ped. Impvts. (Rogers) (S) 0.10 $491,767Under Construction Oct. 2015 0.10 $491,767090447*

-   RR CrossingHwy. 94/Easy St. A&M Railroad Crossing (Rogers) (S) 94 < $1 M2 Programmed -   < $1 M090449*

-   MiscellaneousDistrict 9 Bridge Painting (S) 102

Addt'l Rte.-Sec.: Various

$160,0621 Completed Jan. 2016 Jul. 2016 -   $1,600,637090450*

-   EnhancementCommunity Center Fitness Trail (Bentonville) (RTP-15) (S) $93,750Completed Jul. 2017 Apr. 2019 -   $93,750090453*

-   EnhancementWar Eagle Bridge Rehab. (Benton Co.) (TAP-15) (S) $1,379,458Under Construction Mar. 2017 -   $1,379,458090457*

-   EnhancementDartmoor Rd. Ped. Crossing (Bella Vista) (TAP-15) (S) $104,638Completed Jul. 2017 Dec. 2018 -   $104,638090458*

-   EnhancementHwy. 102 & Stadium Ave. Sidewalks (Decatur) (TAP-15) (S) $126,053Completed Jun. 2017 Feb. 2020 -   $126,053090461*

-   EnhancementCity Lake Wildlife Trail (Siloam Springs) (TAP-15) (S) $97,847Completed Nov. 2017 Sep. 2018 -   $97,847090462*

Safety ImprovementsHwy. 102B/Seba Rd. Signal & Ped. Impvts. (Centerton) (S) 0.18102 $1,045,5512B Under Construction Sep. 2018 Late 2020 0.18 $1,045,551090471

Structure & ApproachesLittle Sugar & Tanyard Creeks Strs. & Apprs. (Bella Vista) (S) 0.39340 $9,283,6791 Under Construction Aug. 2020 0.39 $9,283,679090472

-   Safety ImprovementsHwy. 102/SW "I" St. Inters. Impvts. (Bentonville) (S) 102 $1,209,1483 Under Construction Dec. 2018 -   $1,209,148090473
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ResurfacingWashington St. – East (Siloam Springs) (S) 3.15412

Addt'l Rte.-Sec.: Benton CR

$1,395,7811 Completed Apr. 2017 Sep. 2017 3.15 $1,395,781090475

-   Roadside AppurtenancesBentonville Razorback Greenway Impvts. (TAP-16) (S) $1 - $5 MProgrammed -   $1 - $5 M090476*

-   EnhancementBentonville McCollum Rd. Sidepath (TAP-16) (S) $256,581Under Construction Feb. 2020 -   $256,581090479*

ResurfacingHwy. 71B – North of Hwy. 62 (Rogers) (S) 2.1894 $703,2652 Completed Jan. 2017 May. 2017 2.18 $703,265090481

ResurfacingHwy. 264 – North (Siloam Springs) (S) 2.4643 $392,5080 Completed Jan. 2017 Jul. 2017 2.46 $392,508090483

-   EnhancementCenterton SRTS (TAP-16) (S) < $1 MProgrammed -   < $1 M090485*

-   Roadside AppurtenancesGravette Trails (TAP-16) (S) $731,265Completed Jun. 2018 Jun. 2020 -   $731,265090486*

Bridge RehabilitationBeaver Lake Bridge Deck Rehab. (S) 0.2912 $1,066,1103 Completed Apr. 2018 Nov. 2018 0.29 $1,066,110090488

ResurfacingHwys. 94 & 264 (Sel. Secs.) (S) 4.9694

Addt'l Rte.-Sec.: Benton 264-2

$907,1271 Completed Jul. 2017 Oct. 2017 4.96 $907,127090492

-   Roadside AppurtenancesLowell Greenway Connector Trail (TAP-16) (S) $2,389,144Under Construction Sep. 2020 -   $2,389,144090494*

StudyHwy. 102B – Hwy. 94 North (Hwys. 102 & 62 Study) (S) 9.4462

Addt'l Rte.-Sec.: Benton 102-3

-     2 Programmed 9.44 -     090500*

-   Roadside AppurtenancesGravette Trails Ph. 2 (TAP-18) (S) < $1 MProgrammed -   < $1 M090504*

-   RR CrossingLake Francis Dr. RR Signal Upgrade (Siloam Springs) (S) $250,000Under Construction Sep. 2017 -   $250,000090505*

Structure & ApproachesIllinois River Str. & Apprs. (Hwy. 59) (S) 0.5059 $10 - $15 M2 Scheduled Sep. 2021 0.50 $10 - $15 M090506

-   MiscellaneousDistrict 9 Bridge Painting (2019) (S) 12

Addt'l Rte.-Sec.: Boone 65-2; Marion 14-3

$279,2143 Sub. Completed Jun. 2019 Sep. 2020 -   $837,640090507*

New LocationHwy. 71 – Co. Rd. 34 (Add'l Lns.) (B.V. Bypass) (S) 8.75New $27,505,531Under Construction Nov. 2017 Late 2020 8.75 $27,505,531090508

Safety ImprovementsHwys. 12, 16, 62 & 127 Safety Impvts. (Sel. Secs.) (S) 24.0612

Addt'l Rte.-Sec.: Benton 16-1, 62-2, 127-4

$2,459,0003 Completed Apr. 2018 Jul. 2018 24.06 $2,459,000090509

-   EnhancementRiordan Rd. Trailhead (Bella Vista) (S) New < $1 MProgrammed -   < $1 M090510*

-   RR CrossingMcClure Ave. RR Signals (Lowell) (S) < $1 MProgrammed -   < $1 M090511*

PE OnlySpringdale Bypass – Hwy. 12 P.E. 7.93112 $50 - $75 M2 Programmed 7.93 $50 - $75 M090512*

Major WideningSpringdale Bypass – W. Wallis Rd. (S) 3.88112 $20 - $30 M2 Scheduled Oct. 2023 3.88 $20 - $30 M090513

Major WideningW. Wallis Rd. – Hwy. 12 (S) 4.33112 $30 - $40 M2 Scheduled Oct. 2023 4.33 $30 - $40 M090514

-   EnhancementSiloam Springs Main St. Trail Impvts. (S) CS $222,977Under Construction Jun. 2019 -   $222,977090522*

-   Structure & ApproachesWagon Wheel Rd. Bridge Repl. (Benton Co.) (S) CS < $1 MProgrammed -   < $1 M090524*

-   Structure & ApproachesDawn Hill East Rd. Bridge Repl. (Gentry) (S) CS $1,294,475Under Construction Jan. 2020 -   $1,294,475090525*

ResurfacingHwy. 72 – Hwy. 71 (Bentonville) (S) 2.8249 $2,041,29429 Sub. Completed Feb. 2020 Jun. 2020 2.82 $2,041,294090526
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ResurfacingGarfield – Carroll Co. Line (S) 9.4162 $1,661,4882 Sub. Completed May. 2020 Sep. 2020 9.41 $1,661,488090528

ResurfacingHwy. 612 – Osage Creek (S) 4.09112 < $1 M2 Scheduled 2022 4.09 < $1 M090544

ResurfacingSiloam Springs – Washington Co. Line (S) 8.84412 $1 - $5 M1 Scheduled 2022 8.84 $1 - $5 M090548

Passing LanesSulphur Springs – Decatur (Passing Lane) (S) 1.1859 $1 - $5 M1 Scheduled Sep. 2021 1.18 $1 - $5 M090558

ResurfacingHwy. 12 – I-49 (Bentonville) (S) 5.5971 $3,749,41919B Sub. Completed May. 2019 Dec. 2019 5.59 $3,749,419090561

-   Roadside AppurtenancesRogers Hwy. 94 Sidewalks (TAP-18) (S) < $1 MProgrammed -   < $1 M090564*

-   Roadside AppurtenancesSiloam Springs N. Hico St. Ped. Impvts. (TAP-18) (S) < $1 MProgrammed -   < $1 M090565*

-   EnhancementDecatur Veteran's Park Trail Impvts. (RTP-18) (S) < $1 MProgrammed -   < $1 M090570*

-   EnhancementGentry Flint Creek Bridge & Trail Impvts. (RTP-18) (S) $113,091Under Construction Jun. 2020 -   $113,091090571*

Bridge RehabilitationDistrict 9 Bridge Deck Rehab. (2019) (S) 0.0271

Addt'l Rte.-Sec.: Various

$150,75119 Under Construction Sep. 2019 Mid 2021 0.48 $3,618,036090574

-   Roadside AppurtenancesArkansas Welcome Center (Bella Vista) (S) New $1 - $5 MScheduled Nov. 2021 -   $1 - $5 M090580*

-   EnhancementGentry S. Smith Ave. Sidewalks (TAP-19) (S) 12 < $1 M1 Programmed -   < $1 M090583*

-   EnhancementRogers Ped. Impvts. (TAP-19) (S) 12 < $1 M1 Programmed -   < $1 M090584*

-   EnhancementSulphur Springs Park Trail (RTP-19) (S) < $1 MProgrammed -   < $1 M090586*

ResurfacingMissouri State Line – Gentry (Sel. Secs.) (S) 16.0459 $3,915,1991 Under Construction May. 2020 Oct. 2020 16.04 $3,915,199090587

New LocationI-49 – Hwy. 265 (Springdale Bypass) (S) 3.15New $75 - $100 MScheduled Mar. 2023 3.15 $75 - $100 M090621

-   EnhancementSpringdale Spring Creek Trail (S) New < $1 MProgrammed -   < $1 M090622*

-   EnhancementMcKissic Creek Trail (Centerton) (S) < $1 MProgrammed -   < $1 M090624*

ResurfacingHwy. 59 – Hwy. 549 (Gravette) (S) 5.0072 < $1 M2 Scheduled Feb. 2021 5.00 < $1 MA90006

ResurfacingHwy. 102 – Missouri State Line (S) 12.5072

Addt'l Rte.-Sec.: Benton 279-1

$1 - $5 M2 Scheduled Jan. 2021 12.50 $1 - $5 MA90007

Interchange ImprovementsWagon Wheel Rd. Intchng. Impvts. (S) 0.2049 $1,164,97329 Completed Jun. 2014 Feb. 2015 0.20 $1,164,973BB0901

Interchange ImprovementsHwy. 264 Intchng. Impvts. (S) 0.6649

Addt'l Rte.-Sec.: Benton CS

$6,108,44629 Completed Dec. 2014 Jul. 2016 0.66 $6,108,446BB0902

Interchange ImprovementsHwy. 71B Intchng. Impvts. (S) 1.0449 $26,897,56329 Under Construction Jul. 2018 Late 2021 1.04 $26,897,563BB0903

Structure & ApproachesOsage Creek Str. & Apprs. (S) 0.27CR $1,330,251Completed Sep. 2013 Nov. 2014 0.27 $1,330,251BR0404*

Structure & ApproachesWildcat Creek Str. & Apprs. (S) 0.14CR $1,262,467Completed May. 2017 Jun. 2018 0.14 $1,262,467BR0405*

ResurfacingCave Sprgs & Sulphur Sprgs Olay(sel. Sec.)(s) 2.52CS $299,975Completed Apr. 2014 Jun. 2014 2.52 $299,975C04001*

ResurfacingBethel Hgts Cntrtn & Grvte Olay(sel Sec)(s) 6.15CS $638,039Completed Jun. 2014 Nov. 2014 6.15 $638,039C04002*

ResurfacingGarfield & Gateway Surfacing (Sel. Secs.) (S) 2.19 $535,244Completed Apr. 2015 Sep. 2015 2.19 $535,244C04003*
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ResurfacingLowell Overlay (Sel. Secs.) (S) 2.14 $291,626Completed Jun. 2015 Oct. 2015 2.14 $291,626C04004*

ResurfacingAvoca & Pea Ridge Overlay (Sel. Secs.) (S) 1.48CS $243,919Completed Apr. 2017 Sep. 2017 1.48 $243,919C04005*

ResurfacingBentonville Overlay (Sel. Secs.) (S) 1.16CS $236,729Completed Apr. 2017 Sep. 2017 1.16 $236,729C04006*

ResurfacingDecatur & Springtown Overlay (Sel. Secs.) (S) 2.66CS $573,978Completed Aug. 2016 Dec. 2016 2.66 $573,978C04007*

ResurfacingRogers Dixieland Rd. Overlay (Sel. Sec.) (S) 1.02 $269,808Completed May. 2016 Aug. 2016 1.02 $269,808C04008*

ResurfacingSiloam Spgs Mt Olive St. Olay (Sel._sec.)(s) 0.98CS $221,745Completed Aug. 2016 Oct. 2016 0.98 $221,745C04009*

ResurfacingBellavist Cedar Crest Dr.surfacng(sel.sec)(s) 0.78CS $242,435Completed Apr. 2017 Oct. 2017 0.78 $242,435C04010*

-   ResurfacingLittle Flock Rustic Dr Ovrly & Sur(selsec)(s) CS $258,655Completed Jul. 2017 Nov. 2017 -   $258,655C04011*

-   ResurfacingCave Springs Overlay (Sel. Secs.) (S) CS $296,600Completed May. 2019 Oct. 2019 -   $296,600C04012*

ResurfacingCenterton & Gravette Overlay & Surf.(s) 4.98 $564,215Completed Feb. 2019 Sep. 2019 4.98 $564,215C04013*

ResurfacingGateway & Sulphur Springs Overlay & Surf.(s) 2.97CS $529,428Completed Feb. 2019 Jul. 2019 2.97 $529,428C04014*

-   ResurfacingHighfill Holland Ave. CS $281,465Completed Jul. 2019 Dec. 2019 -   $281,465C04016*

-   ResurfacingGentry Overlay & Surfacing(sel.secs)(s) CS $464,720Sub. Completed Jul. 2019 Jan. 2020 -   $464,720C04017*

-   ResurfacingBethel Heights & Lincoln Overlay (S)

Addt'l Rte.-Sec.: Washington CS

$393,453Sub. Completed Feb. 2020 Jun. 2020 -   $786,905C76022*

ResurfacingElm Spgs Gentry&highfill Surf.(sel. Secs.)(s) 4.84 $793,123Completed Jun. 2015 Nov. 2015 6.09 $997,958C76024*

ResurfacingSpringdale Overlay and Rehab. (Se. Secs.) (S) 0.83CS

Addt'l Rte.-Sec.: Washington CS

$97,170Completed May. 2016 Sep. 2016 0.83 $553,751C76037*

-   ResurfacingElm Springs Overlay & Surfacing(sel.secs.)(s) CS

Addt'l Rte.-Sec.: Washington CS

$0Completed Jul. 2019 Oct. 2019 -   $286,283C76058*

Major WideningHwy. 264 – New Hope Rd. (Widening) (S) 5.2649 $38,702,13929 Completed Jun. 2016 Jul. 2017 5.26 $38,702,139CA0901

Major WideningHwy. 62/102 – Hwy. 72 Widening & Intchng. Impvts. (S) 3.4349 $27,738,35629 Sub. Completed Jun. 2016 Dec. 2017 3.43 $27,738,356CA0902

Interchange ImprovementsHwy. 71 Interchange (B. V. Bypass) (F) 2.87New $66,593,069Under Construction Jul. 2019 Late 2021 2.87 $66,593,069CA0903

New LocationHwy. 71B – Hwy. 72 South (Bella Vista Bypass) (S) 6.37New $52,605,673Completed Feb. 2014 May. 2017 6.37 $52,605,673CA0904

New LocationCo. Rd. 34 – Missouri State Line (B. V. Bypass) (F) 2.56New $35,516,447Under Construction Jul. 2019 Late 2020 2.56 $35,516,447CA0905

New LocationHwy. 112 – I-49 (S) 4.49612 $100,620,3812 Completed Dec. 2014 Apr. 2018 4.49 $100,620,381CA0907

Major WideningHwy. 412 – Wagon Wheel Rd. (Widening) (S) 1.0149

Addt'l Rte.-Sec.: Washington 49-28

$5,845,32229 Completed Sep. 2015 Sep. 2016 3.38 $21,649,341CA1101

Structure & ApproachesOsage Creek Str. & Apprs. (S) 0.47CR $2,053,969Completed Oct. 2009 Mar. 2011 0.47 $2,053,969FA0404*

ResurfacingHwy. 72-Hwy. 62 (Surfacing) (S) 8.40CR $637,331Completed Apr. 2011 Jun. 2011 8.40 $637,331SA0438*

ResurfacingHwy. 72-Co. Rd. 39 (Surfacing) (S) 1.78CR $431,439Completed Mar. 2015 Jun. 2015 1.78 $431,439SA0439*
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ResurfacingHwy. 16-Hwy. 412 (Base & Surfacing) (S) 5.44CR $593,466Completed Jun. 2015 Sep. 2015 5.44 $593,466SA0440*

ResurfacingElm Springs City Limits-Hwy 264(BS & Surf)(s) 2.20CR $591,634Completed Aug. 2016 Dec. 2016 2.20 $591,634SA0441*

ResurfacingCo. Rd. 40 - Hwy.72 (Overlay) (S) 3.10CR $397,814Completed May. 2017 Sep. 2017 3.10 $397,814SA0442*

-   ResurfacingHwy. 279 - Hwy. 59 (Reseal) (S) $194,258Completed Jun. 2018 Aug. 2018 -   $194,258SA0443*

ResurfacingHwy. 59 - Co. Rd. 516 (Overlay) (S) 2.63CR $341,792Completed Jul. 2018 Sep. 2018 2.63 $341,792SA0444*

$1,006,737,925350.75Totals For All Projects In Benton County
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-   PE OnlySpringdale – Harrison P.E. CR

Addt'l Rte.-Sec.: Boone 412-6; Carroll 412-5; Madison 412-3/4

-     Programmed -   -     001699*

-   Right of WaySpringdale Northern Bypass P.E. 612

Addt'l Rte.-Sec.: Benton 612-2; Washington 612-3

-     1 Programmed -   -     001966*

Structure & ApproachesWest Fork – South (Brs. & Apprs.) (S) 1.4171 $11,255,92616 Completed Sep. 2008 Feb. 2011 1.41 $11,255,926004938

New LocationRandall Wobbe Lane – Hwy. 264 (Springdale) (S) 0.55New

Addt'l Rte.-Sec.: Benton New

$2,934,305Sub. Completed Nov. 2017 Jun. 2019 1.92 $10,243,392012007

-   MiscellaneousNorthwest Arkansas Regional ITS Architecture (S) New

Addt'l Rte.-Sec.: Benton New

$144,097Completed Jan. 2008 Oct. 2015 -   $288,193012059*

-   PE OnlyFayetteville – Bentonville P.E. 49

Addt'l Rte.-Sec.: Benton 49-29

-     28 Programmed -   -     012070*

Safety ImprovementsHwy. 112/265 – Hwy. 62/102 Cable Median Barrier (F) 12.48540

Addt'l Rte.-Sec.: Benton 540-5

$2,669,5074 Completed Jul. 2011 Aug. 2012 23.71 $5,036,805012111

-   PE OnlyEastern North – South Corridor (Fayetteville-Rogers) P.E. $303,337Completed Feb. 2017 -   $606,674012126*

-   New LocationEastern North – South Corridor (Phase II) (S) 265

Addt'l Rte.-Sec.: Benton New

$100,3830 Completed Nov. 2016 -   $200,766012153*

Safety ImprovementsSiloam Springs – Tontitown (Sel. Secs.) (Cable Median Barrier) (S) 2.49412

Addt'l Rte.-Sec.: Benton 412-1

$294,6742 Completed Nov. 2012 Apr. 2013 13.02 $1,550,914012169

-   Roadside AppurtenancesMeadow Ave. – Lake Springdale

(Razorback Regional Greenway Trail) (F)

$2,272,434Completed Feb. 2014 Apr. 2015 -   $4,544,869012174*

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 33.9449

Addt'l Rte.-Sec.: Benton 49-29; Crawford 49-27

$4,721,58428 Sub. Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

StudyHwy. 412 – Hwy. 264 (Hwy. 71B Study) (S) 3.0471

Addt'l Rte.-Sec.: Benton 71-18B

-     17B Programmed 6.06 -     012264*

-   PE Only

Right of Way

Hwy. 112 Corridor Impvts. P.E. 112

Addt'l Rte.-Sec.: Benton 112-2

-     1 Programmed -   -     012270*

ResurfacingHwy. 412 – Hwy. 264 (S) 3.05265

Addt'l Rte.-Sec.: Benton 265-3

$1,349,8302 Completed Aug. 2017 Dec. 2017 3.99 $1,765,843012285

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.4745

Addt'l Rte.-Sec.: Various

$788,4033 Completed Feb. 2018 May. 2019 9.86 $5,265,748012295
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Major WideningHwy. 412 – Springdale Bypass (S) 3.12112

Addt'l Rte.-Sec.: Benton 112-2

$20 - $30 M1 Scheduled Feb. 2023 4.27 $20 - $30 M012305

PE OnlyHwy. 412 – Hwy. 112 (Springdale Bypass) (S) 4.32New

Addt'l Rte.-Sec.: Benton New

$50 - $75 MScheduled Jul. 2022 6.56 $100 - $125 M012326

PE OnlyHwy. 265 – Hwy. 412 (Springdale Bypass) (S) 4.10New

Addt'l Rte.-Sec.: Benton New

$50 - $75 MProgrammed 6.63 $75 - $100 M012366*

-   Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 71

Addt'l Rte.-Sec.: Various

$1 - $5 M17B Scheduled Jan. 2021 -   $15 - $20 M012379*

-   Structure & ApproachesWhite River Str. & Apprs. (Elkins) (S) 74 $3,825,4632 Completed Nov. 2014 Sep. 2016 -   $3,825,463040024

ReconstructionDevil's Den – West (S) 1.96220

Addt'l Rte.-Sec.: Crawford 220-2

$3,927,0003 Completed Dec. 2015 Apr. 2018 3.87 $7,700,000040207

PE OnlyJohnson Road Reconst. (Springdale) P.E. 3.24CS -     Programmed 3.24 -     040272*

-   PE OnlyHwy. 45 – City Limits (Fayetteville) P.E. 265 $1,070,5692 Completed Nov. 2016 -   $1,070,569040440*

Structure & ApproachesBallard Creek Str. & Apprs. (S) 0.2759 $1,158,5984 Completed Oct. 2009 Apr. 2011 0.27 $1,158,598040442

-   Interchange ImprovementsI-540/Hwy. 62/180 Interchange Interim Impvts. (Fayetteville) (F) 540 $5,110,8924 Completed Jul. 2010 Jan. 2012 -   $5,110,892040485

-   PE OnlyCollege Ave. – Stone Bridge Rd. (Fayetteville) P.E. 16 -     3 Programmed -   -     040486*

Major WideningHwy. 112 Spur – North (Fayetteville) (S) 0.71112 $3,444,0371 Completed Oct. 2012 Aug. 2014 0.71 $3,444,037040489

Major WideningSouth City Limits – Hwy. 412 (Springdale) (S) 1.26265 $11,193,0532 Completed Sep. 2012 May. 2014 1.26 $11,193,053040490

-   PE OnlyI-40 – Fayetteville P.E. 49

Addt'l Rte.-Sec.: Crawford 49-27

-     28 Programmed -   -     040492*

ReconstructionHwy. 112 – Hwy. 71B (Cato Springs Rd.) (Fayetteville) (S) 0.96CS $3,602,590Completed May. 2011 Sep. 2013 0.96 $3,602,590040496*

-   MiscellaneousI-540 Tunnel Control Systems Improvements (S) 540 < $1 M4 Programmed -   < $1 M040512*

Major WideningHwy. 45 – E. Joyce Blvd. (Fayetteville) (S) 2.20265 $12,612,3202 Completed Sep. 2011 Oct. 2013 2.20 $12,612,320040517

Major WideningE. Joyce Blvd. – City Limits (Fayetteville) (S) 1.97265 $9,498,7012 Completed Apr. 2013 Jul. 2015 1.97 $9,498,701040518

-   Safety ImprovementsI-540 Tunnel Supervisory Control & Data Acquisition Sys. (S) 540 $109,7324 Completed Aug. 2008 Jan. 2012 -   $109,732040519

-   Safety ImprovementsHwy. 265/Ford Ave. Signal & Inters. Impvts. (Springdale) (S) 265 < $1 M2 Programmed -   < $1 M040520

Base & SurfacingHwy. 62 Bypass (Bs. & Surf.) (Prairie Grove) (S) 4.51New $9,371,657Completed Nov. 2012 Oct. 2014 4.51 $9,371,657040521

Grading & StructuresHwy. 62 Bypass (Add'l Lanes) (Gr. & Strs.) (Prairie Grove) (S) 4.51New $10 - $15 MProgrammed 4.51 $10 - $15 M040522

Base & SurfacingHwy. 62 Bypass (Add'l Lanes) (Bs. & Surf.) (Prairie Grove) (S) 4.51New $5 - $10 MProgrammed 4.51 $5 - $10 M040523

Grading & StructuresHwy. 62 Bypass (Gr. & Strs.) (Prairie Grove) (S) 4.51New $5,223,091Completed Jan. 2011 Oct. 2012 4.51 $5,223,091040524

-   Interchange ImprovementsI-540/Don Tyson Pkwy. Intchng. (Springdale) (S) 49 $10,036,51028 Completed Apr. 2013 Jul. 2014 -   $10,036,510040527
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-   Roadside AppurtenancesMud Creek Trail Extension (S) New $75,000Completed Sep. 2009 Nov. 2010 -   $75,000040530*

Structure & ApproachesFulbright Expwy./Hwy. 71B Flyover (Fayetteville) (S) 0.4971 $5,000,84716B Completed Nov. 2012 Jul. 2014 0.49 $5,000,847040535

-   Safety ImprovementsFulbright Expwy./Futrall Dr. Roundabout (Fayetteville) (S) 71 $1,759,90017B Completed Mar. 2012 Sep. 2013 -   $1,759,900040536

-   Roadside AppurtenancesOak Ridge Trail (Fayetteville) (S) $157,689Completed Jun. 2010 Jul. 2014 -   $157,689040558*

Safety ImprovementsBobby Hopper Tunnel – Hwy. 74 Safety Impvts. (S) 4.30540 $290,6114 Completed Oct. 2011 Dec. 2011 4.30 $290,611040561

Structure & ApproachesWest Fork White River Str. & Apprs. (Fayetteville) (S) 0.4916 $6,734,7643 Completed Dec. 2013 Jul. 2015 0.49 $6,734,764040569

Structure & ApproachesBranch of Illinois River Str. & Apprs. (S) 0.34170 $1,265,1142 Completed Jan. 2014 Jul. 2014 0.34 $1,265,114040570

-   Roadside AppurtenancesFarmington SRTS I (2010) $51,365Completed Jul. 2014 -   $51,365040576*

-   Roadside AppurtenancesBicycle Coalition – Ozarks SRTS E (2010) $58,278Completed Oct. 2010 Apr. 2014 -   $58,278040577*

Major WideningArmstrong Ave. – Stone Bridge Rd. (Sel. Secs.) (Fayetteville) (S) 1.2916 $6,212,7573 Completed Sep. 2012 Oct. 2015 1.29 $6,212,757040578

Major WideningCollege Ave. – Huntsville Rd. (Sel. Secs.) (Fayetteville) (S) 1.1416 $6,097,9163 Under Construction Jun. 2020 Late 2021 1.14 $6,097,916040579

Major WideningHwy. 180 – Leroy Pond Dr. (Hwy. 112) (Fayetteville) (S) 0.35112 $2,234,9300 Completed Feb. 2014 Jun. 2015 0.35 $2,234,930040581

Major Widening

Resurfacing

Leroy Pond Dr. – Hwy. 112 Spur (Hwy. 112) (Fayetteville) (S) 1.38112 $2,793,5910 Under Construction Jun. 2018 1.38 $2,793,591040582

Major WideningHwy. 62/180 – Hwy. 16 Widening (Fayetteville) (F) 1.45540 $5,960,6944 Completed May. 2012 Oct. 2012 1.45 $5,960,694040583

ResurfacingHwy. 16 – North (Sel. Secs.) (Fayetteville) (Overlay) (S) 1.7371 $678,89516B Completed Jun. 2011 Aug. 2011 1.73 $678,895040592

-   EnhancementI-540 Wildflower Hydro-Seeding (S) 540

Addt'l Rte.-Sec.: Crawford 540-3

$81,6314 Completed Oct. 2011 Dec. 2011 -   $163,262040594*

ResurfacingWest Fork White River – North (Overlay) (S) 2.0771 $735,18016 Completed Jul. 2011 Nov. 2011 2.07 $735,180040597

-   EnhancementFayetteville Town Branch Trail (ATEP-11) (S) $789,516Completed Jan. 2014 Aug. 2014 -   $789,516040603*

-   EnhancementSpringdale Shiloh Trail (ATEP-11) (S) $569,585Under Construction Sep. 2014 -   $569,585040604*

Major WideningHwy. 16 – Porter Rd. (Widening) (S) 1.2949 $16,600,00028 Completed Jul. 2013 Nov. 2015 1.29 $16,600,000040605

-   EnhancementLake Fayetteville Trail (Fayetteville) (S) $107,022Completed Jun. 2012 Jul. 2014 -   $107,022040613*

-   EnhancementSpringdale City Trail (S) $106,897Completed Aug. 2012 Dec. 2014 -   $106,897040615*

Major WideningI-540 – Chapman Ave. (Johnson Rd.) (Springdale) (S) 3.24CS $9,269,601Completed Sep. 2012 Dec. 2016 3.24 $9,269,601040619*

-   Roadside AppurtenancesLake Fayetteville – Meadow Ave.

(Razorback Regional Greenway Trail) (F)

$2,184,815Completed Dec. 2013 Apr. 2015 -   $2,184,815040637*

Structure & ApproachesMiddle Fork White River Str. & Apprs. (Fayetteville) (S) 0.5616 $7,978,8323 Completed Dec. 2015 Jul. 2017 0.56 $7,978,832040641

-   Safety ImprovementsHwy. 45/Old Wire Rd. Signal & Inters. Impvts. (Fayetteville) (S) 45

Addt'l Rte.-Sec.: Washington CS

$1,224,2095 Completed Jan. 2016 Mar. 2017 -   $1,224,209040642

Base StabilizationChester – Hwy. 74 Slide Repair (S) 0.40540

Addt'l Rte.-Sec.: Crawford 540-3

$3,118,5124 Completed Sep. 2012 Apr. 2013 0.62 $4,797,712040643
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-   Base StabilizationHwy. 220 Slide Repairs (Devil's Den) (S) 220 $179,5363 Completed Oct. 2012 Mar. 2013 -   $179,536040644

Safety ImprovementsCrawford Co. Line – Fayetteville (Sel. Secs.) (Cable Median Barrier) (S) 4.1249

Addt'l Rte.-Sec.: Washington 71-16/17B

$874,28528 Completed Sep. 2014 Apr. 2015 4.12 $874,285040646

ResurfacingHwys. 71B & 16 (Fayetteville) (Sel. Secs.) (Overlay) (S) 2.3716

Addt'l Rte.-Sec.: Washington 71-16B

$638,5163 Completed Jun. 2013 Jul. 2013 2.37 $638,516040650*

-   EnhancementLake Fayetteville Trail Connector (Fayetteville) (S) $165,115Completed Apr. 2015 Apr. 2016 -   $165,115040656*

Major WideningW. Starry Night View – W. Mount Comfort Rd. (N. Rupple Rd.)

(Fayetteville) (S)

0.35CS $5,574,726Completed Nov. 2017 Nov. 2019 0.35 $5,574,726040657*

-   EnhancementSanders Avenue Trailhead (Springdale) (S) CS $214,191Under Construction Feb. 2016 -   $214,191040658*

-   Roadside AppurtenancesElmdale & Westwood Elementary SRTS I (2012) $43,500Completed Aug. 2018 Mar. 2019 -   $43,500040661*

-   Roadside AppurtenancesFayetteville SRTS I (2012) $115,554Under Construction Jan. 2017 -   $115,554040663*

-   Roadside AppurtenancesPrairie Grove School District SRTS P (2012) $3,000Completed Jun. 2016 -   $3,000040664*

ResurfacingHwy. 170 – South & North (Overlay) (S) 2.3771 $771,62516 Completed Feb. 2014 May. 2014 2.37 $771,625040665

-   StudyHwy. 16 Study (Hwy. 265 – Elkins) (S) 265 -     16 Programmed -   -     040667*

ResurfacingHwy. 112 – West (Tontitown) (Overlay) (S) 1.69412 $607,6132 Completed Apr. 2014 Aug. 2014 1.69 $607,613040670

-   EnhancementGordon Long Park Trailhead Impvts. (Fayetteville) (S) $325,000Completed Sep. 2014 Nov. 2018 -   $325,000040673*

Major Widening56th St. Widening & Extension (Springdale/Johnson) (S) 1.00CS $1 - $5 MScheduled Nov. 2020 1.00 $1 - $5 M040680*

Major WideningHwy. 62 – Clyde Carnes Rd. (Hwy. 170) (Farmington) (S) 1.90170 $5 - $10 M2 Scheduled Nov. 2021 1.90 $5 - $10 M040683

-   Roadside AppurtenancesFayetteville Razorback Regional Greenway Rehab. (RTP-16) (S) $70,000Completed Jul. 2018 -   $70,000040685*

New LocationSain Street Extension (Fayetteville) (S) 0.40CS < $1 MScheduled Nov. 2020 0.40 < $1 M040688*

-   EnhancementMcKnight St. Sidewalk (West Fork) (SRTS-15) (S) $91,724Completed May. 2017 Nov. 2017 -   $91,724040702*

-   EnhancementPrairie Grove Schools Sidewalks (SRTS-15) (S) $82,488Completed Jan. 2018 Aug. 2018 -   $82,488040703*

-   EnhancementWhite St. Sidewalks (West Fork) (TAP-15) (S) < $1 MProgrammed -   < $1 M040709*

-   EnhancementDean's Trail Ph. 1 (Springdale) (S) $2,918,473Under Construction Apr. 2018 -   $2,918,473040715*

-   New LocationDon Tyson Pkwy. Extension (Springdale) (S) New $1 - $5 MScheduled 2021 -   $1 - $5 M040717*

Major WideningPoplar St. – Drake St. (Fayetteville) (S) 1.00112 $5 - $10 M1 Scheduled Oct. 2021 1.00 $5 - $10 M040720

ResurfacingHwy. 71B – Co. Rd. 49 (S) 10.0816 $2,347,0563 Completed Feb. 2017 Oct. 2017 10.08 $2,347,056040727

ResurfacingBenton Co. Line – East (S) 5.1016 $1,267,7062 Completed Apr. 2018 Aug. 2018 5.10 $1,267,706040729

ResurfacingHwy. 16 – Fulbright Expy. (Sel. Secs.) (S) 5.3071 $1,307,44116B Completed Jan. 2017 Aug. 2017 5.30 $1,307,441040732*

ResurfacingCo. Rd. 3115 – Hutchens Creek (S) 2.1071 $392,88416 Completed Jan. 2017 Jul. 2017 2.10 $392,884040733

-   EnhancementFayetteville Mud Creek Trail Lighting (TAP-16) (S) $819,007Completed Sep. 2017 Jun. 2018 -   $819,007040741*

-   EnhancementUA Research & Technology Park Ped. Impvts. (TAP-16) (S) $526,125Completed Oct. 2018 Nov. 2019 -   $526,125040743*
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StudyHwy. 112 – 40th St. (Springdale) (Hwy. 412 Study) (S) 2.49412 -     2 Programmed 2.49 -     040745*

Major WideningTruckers Dr. – Howard Nickell Rd. (Fayetteville) (S) 1.42112 $15 - $20 M1 Scheduled Apr. 2022 1.42 $15 - $20 M040746

Base StabilizationHwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 1.1459

Addt'l Rte.-Sec.: Crawford 59-5

$4,220,2074 Completed Oct. 2017 Aug. 2019 1.17 $4,331,265040750

PE OnlyHoward Nickell Rd. – Hwy. 412 P.E. 4.37112 -     1 Programmed 4.37 -     040751*

Major WideningHoward Nickell Rd. – Greathouse Springs Rd. (S) 1.37112 $15 - $20 M1 Scheduled Feb. 2023 1.37 $15 - $20 M040752

-   EnhancementPrairie Grove Muddy Fork Park Walking Trail (TAP-17) (S) New $191,542Under Construction Oct. 2019 -   $191,542040754*

-   EnhancementWest Fork Safe Routes Connection (TAP-17) (S) $213,008Completed Oct. 2019 Jun. 2020 -   $213,008040755*

Major WideningGreathouse Springs Rd. – Hwy. 412 (S) 2.96112 $15 - $20 M1 Scheduled Feb. 2023 2.96 $15 - $20 M040758

-   EnhancementFayetteville Cato Springs Trail Lighting (S) New $478,256Completed Oct. 2018 Sep. 2019 -   $478,256040759*

SealingDistrict 4 Sealing Program (2018) (S) 20.8159

Addt'l Rte.-Sec.: Various

$498,1544 Under Construction 56.33 $1,348,430040761*

ResurfacingI-49 – Benton Co. Line (Sel. Secs.) (S) 8.0671 $5 - $10 M17B Scheduled 2022 8.06 $5 - $10 M040773

ResurfacingBenton Co. Line – Butterfield Coach Rd. (S) 14.21412 $7,996,9302 Sub. Completed May. 2019 Jan. 2020 14.21 $7,996,930040774

-   EnhancementADPT Devil's Den Trail Impvts. (TAP-18) (S) < $1 MProgrammed -   < $1 M040783*

-   Structure & ApproachesCincinnatti Creek Str. & Apprs. (S) 244 $1 - $5 M2 Scheduled Feb. 2022 -   $1 - $5 M040784

Major WideningStone Bridge Rd. – East Roberts Rd. (Fayetteville) (S) 1.2116 $1 - $5 M3 Scheduled Oct. 2022 1.21 $1 - $5 M040785

-   EnhancementSpringdale Dean's Trail Ph. 2 (TAP-18) (S) < $1 MProgrammed -   < $1 M040786*

-   EnhancementFayetteville Razorback Greenway Tunnel Impvts. (RTP-18) (S) $148,928Under Construction Jun. 2020 -   $148,928040797*

ResurfacingButterfield Coach Rd. – Madison Co. Line (S) 10.93412 $1 - $5 M2 Scheduled 2023 10.93 $1 - $5 M040798

Base Stabilization

Miscellaneous

Hwys. 220 & 265 Flood Repairs (S) 1.81220

Addt'l Rte.-Sec.: Crawford 220-2; Washington 265-1

$863,1583 Under Construction Jun. 2020 Early 2021 7.13 $3,400,177040805

-   EnhancementSpringdale Dean's Trail Ph. 3 (TAP-19) (S) 265

Addt'l Rte.-Sec.: Washington 412-2

< $1 M2 Programmed -   < $1 M040809*

-   EnhancementFayetteville Wilson Park Trail Bridge Repl. (RTP-19) (S) < $1 MProgrammed -   < $1 M040811*

Base StabilizationHwy. 71 Slide Repairs (S) 0.6971 $1,800,00016 Under Construction May. 2020 Early 2021 0.69 $1,800,000040814

-   Safety ImprovementsHwy. 412 RR Signals (Springdale) (S) 412 < $1 M2 Programmed -   < $1 M040816*

-   Safety ImprovementsW. of Poplar St. RR Signals Upgrade (Fayetteville) (S) CS < $1 MProgrammed -   < $1 M040818*

-   Interchange ImprovementsHwy. 62 Intchng. Impvts. (F) 49 $40 - $50 M28 Scheduled 2022 -   $40 - $50 M040846

Interchange ImprovementsHwy. 16/112 Spur Intchng. Impvts. (F) 0.6049 $20 - $30 M28 Scheduled Nov. 2020 0.60 $20 - $30 M040847
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-   Major Widening56th St. Widening & Extension Ph. 2 (Springdale/Johnson) (S) $5 - $10 MProgrammed -   $5 - $10 M040848*

-   Major Widening56th St. Widening & Extension Ph. 3 (Springdale/Johnson) (S) $5 - $10 MProgrammed -   $5 - $10 M040849*

ResurfacingHwy. 16 – Hwy. 45 (Fayetteville) (S) 2.40265 $1,378,6622 Under Construction Apr. 2020 Oct. 2020 2.40 $1,378,662A40005

ReconstructionI-49 Pavement Rehabilitation (Sel. Secs.) (S) 20.6949

Addt'l Rte.-Sec.: Crawford 49-27

$16,183,39228 Completed Oct. 2015 Jun. 2018 28.39 $22,169,030BB0409

Interchange ImprovementsJohnson Mill Blvd. Intchng. Impvts. (S) 0.28540 $1,298,8884 Completed Dec. 2013 Oct. 2014 0.28 $1,298,888BB0412

Interchange ImprovementsElm Springs Rd. Intchng. Impvts. (F) 0.2549 $6,260,08128 Completed Mar. 2016 Aug. 2017 0.25 $6,260,081BB0413

Interchange ImprovementsPorter Rd. – Hwy. 112/71B Widening & Intchng. Impvts. (S) 2.9149 $94,824,90828 Sub. Completed Aug. 2016 Jan. 2018 2.91 $94,824,908BB0414

-   Safety ImprovementsElm Springs Rd. Intchng. Temp. Sig. (I-49) (Springdale) (S) 49 $115,75428 Completed Mar. 2015 Jul. 2015 -   $115,754BB0416

Structure & ApproachesWest Fork White Rvr(tilly Willy) Str&apprs(s) 0.70CR $2,257,272Completed Sep. 2010 Apr. 2012 0.70 $2,257,272BR7207*

Structure & ApproachesWest Fork White River(woolsey)(str & Apprs)(s 0.19CR $2,473,410Completed Aug. 2016 Dec. 2017 0.19 $2,473,410BR7208*

ResurfacingFarmington & Elkins Overlay (Sel. Secs.) (S) 3.60CS $426,890Completed Apr. 2014 Jul. 2014 3.60 $426,890C72001*

ResurfacingGreenland & Johnson Overlay (Sel. Secs.) (S) 2.87CS $420,945Completed Jul. 2014 Nov. 2014 2.87 $420,945C72002*

-   ResurfacingFarmington Double Springs Rd. Improvements S $671,710Under Construction Apr. 2020 Oct. 2020 -   $671,710C72003*

ResurfacingFyetvle Gregg Ave Rehab & Olay(sel. Sec)(s) 1.28CS $377,580Completed May. 2016 Aug. 2016 1.28 $377,580C72004*

ResurfacingPrairie Grove & Tontitown Olay (Sel Secs) (S) 3.63CS $470,056Completed Jun. 2016 Sep. 2016 3.63 $470,056C72005*

ResurfacingWest Fork Overlay (Sel. Secs.) (S) 2.08CS $410,784Completed Aug. 2016 Nov. 2016 2.08 $410,784C72006*

ResurfacingGoshen Overlay (Sel. Secs.) (S) 2.03CR $248,247Completed May. 2017 Aug. 2017 2.03 $248,247C72007*

ResurfacingElkins Stokenbury Rd & 1st Ovrly(sel Secs)(s) 1.77CS $260,820Completed Feb. 2018 Apr. 2018 1.77 $260,820C72008*

ResurfacingGreenland & Johnson Overlay No.2 (Sel Secs.) 2.63CS $442,869Completed Jan. 2019 Jul. 2019 2.63 $442,869C72009*

-   ResurfacingBethel Heights & Lincoln Overlay (S) CS $393,452Sub. Completed Feb. 2020 Jun. 2020 -   $786,905C76022*

ResurfacingElm Spgs Gentry&highfill Surf.(sel. Secs.)(s) 1.25 $204,835Completed Jun. 2015 Nov. 2015 6.09 $997,958C76024*

ResurfacingMountainburg & Winslow Overlay (Sel Secs) (S) 1.97CS

Addt'l Rte.-Sec.: Crawford CS

$247,065Completed Jun. 2016 Sep. 2016 3.89 $484,441C76034*

-   ResurfacingSpringdale Overlay and Rehab. (Se. Secs.) (S) CS

Addt'l Rte.-Sec.: Benton CS

$456,581Completed May. 2016 Sep. 2016 0.83 $553,751C76037*

-   ResurfacingElm Springs Overlay & Surfacing(sel.secs.)(s) CS

Addt'l Rte.-Sec.: Benton CS

$286,283Completed Jul. 2019 Oct. 2019 -   $286,283C76058*

Major WideningHwy. 71B – Hwy. 412 (Widening) (S) 3.8549 $28,288,80728 Completed Jun. 2015 Sep. 2016 3.85 $28,288,807CA0401

Major WideningHwy. 412 – Wagon Wheel Rd. (Widening) (S) 2.3749

Addt'l Rte.-Sec.: Benton 49-29

$15,804,01928 Completed Sep. 2015 Sep. 2016 3.38 $21,649,341CA1101
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-   EmergencyIllinois Chapel Rd. (Prairie Grove) Emergency Storm Damage Repairs

(2011) (S)

CR $575,236Under Construction Sep. 2015 -   $575,236EF7203*

-   EmergencyNo Bringtn Rd(ftvle)emrg Strm Dmge Rp(2011)(s CR -     Programmed -   -     EF7208*

EmergencySpring Creek (Springdale) Str. & Apprs. (S) 0.12 $1,487,825Under Construction Jun. 2020 Late 2021 0.12 $1,487,825EF7211*

-   Structure & ApproachesClear Creek Br. & Apprs. No. 2 (S) CR $20,502Completed May. 2010 -   $20,502FA7208*

ResurfacingClear Creek-North (S) 0.90112 < $1 M1 Programmed 0.90 < $1 MR40023

ResurfacingHwy 45-South (Overlay) (S) 1.00CR $152,289Completed Jun. 2011 Jul. 2011 1.00 $152,289SA7283*

ResurfacingCo Rd 79 Overlay (Sel Sec) (S) 1.00CR $122,862Completed Jul. 2011 Oct. 2011 1.00 $122,862SA7284*

ResurfacingGoshen City Limits-North (Overlay) (S) 1.10CR $106,405Completed Jun. 2012 Aug. 2012 1.10 $106,405SA7285*

ResurfacingGoshen City Limits-South (Overlay) (S) 1.40CR $147,461Completed Jul. 2012 Oct. 2012 1.40 $147,461SA7286*

ResurfacingCo. Rd. 70 Overlay (Sel. Sec.) (S) 1.50CR $145,424Completed Jul. 2013 Oct. 2013 1.50 $145,424SA7287*

ResurfacingHwy. 45-North (Overlay) (S) 0.98CR $122,996Completed Jun. 2013 Jul. 2013 0.98 $122,996SA7288*

ResurfacingCo. Rd. 48 Overlay (Sel. Sec.) (S) 1.10CR $117,706Completed Jun. 2013 Aug. 2013 1.10 $117,706SA7289*

ResurfacingHwy. 412-South (Overlay) (S) 1.54CR $173,485Completed Jul. 2014 Nov. 2014 1.54 $173,485SA7290*

ResurfacingCo. Rd. 11 Overlay (Sel. Sec.) (S) 1.54CR $170,099Completed Jul. 2014 Nov. 2014 1.54 $170,099SA7291*

ResurfacingElkins City Limits-Southwest (Overlay) (S) 1.50CR $207,682Completed Jun. 2015 Aug. 2015 1.50 $207,682SA7292*

ResurfacingHwy. 59-East (Overlay) (Sel. Sec.) (S) 1.05CR $146,317Completed Jun. 2015 Sep. 2015 1.05 $146,317SA7293*

ResurfacingCo. Rd. 11-Overlay No. 2 (Sel. Sec.) (S) 1.15CR $158,872Completed Jul. 2015 Sep. 2015 1.15 $158,872SA7294*

ResurfacingWashington County Overlay (Sel. Secs.) (S) 3.64CR $455,114Completed Jun. 2016 Sep. 2016 3.64 $455,114SA7295*

ResurfacingCo. Rds. 65 & 63 Overlay (Sel. Secs.) (S) 3.66CR $437,894Completed May. 2017 Oct. 2017 3.66 $437,894SA7296*

ResurfacingHwy. 265 - South (Sel. Sec.) (Surfacing) (S) 3.70CR $268,909Completed Apr. 2018 Jun. 2018 3.70 $268,909SA7298*

-   ResurfacingWashington Co. Surfacing (Sel. Secs.) (S) CS $461,027Under Construction Jun. 2020 Oct. 2020 -   $461,027SA7299*

$660,057,875287.42Totals For All Projects In Washington County

Program Management WashingtonOctober 5, 2020

* Job not shown on county map.


